

Milestone-1 (40%) — Deliverables Checklist

Work Order Payment Term 1 · Design approval (SRS/FRS)

Project: Overseas Placement Portal & Mobile Application (HPSEDC) — *HireStream* **Vendor:** M/s HTIS Telecom Private Limited, Mohali **Work Order:** HPSEDC-SOFT/08/2025 (E-File No. 287782), dated 13.01.2026 · **RFE:** SEDC/Software-EMP/2K24-22560 **Total order value:** ₹4,42,500 (incl. GST) · **This milestone:** 40% = **₹1,77,000**

A. Work Order — Payment Term 1

Term 1: "Approval of design (based on deliverables SRS/FRS) by the department: 40%." **Billing clause:** "Bill may be submitted in this Corporation along with completion/acceptance report duly verified by the concerned department for release of payment."

B. Deliverables submitted for this milestone

#	Deliverable	Maps to	Submitted	Verified by dept.
1	SRS / System Design Document (v1.0) — full design + Requirements Traceability Matrix	Work Order Term 1 (SRS deliverable)	☐	☐
2	Requirements Traceability Matrix (FRS clause → design → status) — within SRS §10	Demonstrates full FRS coverage	☐	☐
3	Forwarding / covering letter (HTIS → HPSEDC)	Transmittal + 40% request	☐	☐
4	Design-approval sign-off sheet	"duly verified by the concerned department"	☐	☐
5	This deliverables checklist	Officer verification aid	☐	☐
6	(Supporting) UAT Final Report — corroborates as-built design	Evidence the design works	☐	☐

C. FRS coverage at a glance (detail in SRS §10)

Area	Designed	Notes
Candidate registration, profile, documents	✓ Implemented	
Job posting, search, application, tracking	✓ Implemented	
Agency registration, licence verification, posting	✓ Implemented	

Area	Designed	Notes
HPSEDC admin verification, approvals, reporting/MIS	✓ Implemented	
Recruitment workflow (drives → interviews → selection → placement)	✓ Implemented	
Bilingual + GIGW accessibility + responsive web + mobile apps	✓ Implemented	
Non-functional (performance, security, scalability, reliability)	✓ Implemented	
HIM Access SSO, Aadhaar/UIDAI, DigiLocker, Email/SMS	🔗 Pluggable	Designed/pluggable; HPSEDC-side credentials pending

D. Sign-off to release 40%

Step	Owner	Done
Submit package (items 1–6 above)	HTIS Telecom	☐
Departmental review of SRS + RTM	HPSEDC concerned dept.	☐
Sign Design-Approval sheet	HPSEDC Data Controller	☐
Submit bill for ₹1,77,000 with verified package	HTIS Telecom	☐
Release 40% installment	HPSEDC (Billing & Store)	☐

Legend: ✓ Implemented Designed & implemented · 🔗 Pluggable Designed; HPSEDC-side credential pending · ☐ Pending action.